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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-003
899-Tippecanoe Co Central Offices - INITIATION DATE: 3/31/2021
TCCO

1950 South 18th Street
Lafayette, IN 47905

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899
Shepler Construction Company CONTRACT DATE: December 9, 2020

720 Erie Avenue CONTRACT FOR: 2A-General Trades
Logansport, IN 46947

OWNER: [X]

CONSTRUCTION MANAGER: [X]
ARCHITECT: []
CONTRACTOR: [X]

FIELD: []

OTHER: []

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-037
[1 Demolish concrete floor, excavate trench, backfill trench,
and pour new concrete to accommodate the added
sanitary lateral serving Catering 163.
Subtotal for EWO 899-037: $9,486.00
EWO 899-038

[1 Toilet Accessories Changes:

[1 Deduct to omit provision of Paper Towel, Hand Soap,
and Toilet Paper dispensers.

[1 Add to provide and install coat hooks at ADA height:
[1 2 ea. American Specialties 7382-B Coat Hooks
(One high and one at ADA height) in each of the
following rooms:
[1 Single Bathrooms
[] Exam Rooms
[1 Nurse Rooms

[ Offices

[1 1 ea. Mother's Room (at lower ADA height only)

Subtotal for EWO 899-038: $1.989.00
Total INCREASE for this Change Order: $11,475.00
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CHANGE ORDER BP2 899-003 (EWO 899-037 and 899-038)

The original Contract Sum was $ 452,583.00
Net change by previously authorized Change Orders $ 14,391.00
The Contract Sum prior to this Change Order was $ 466,974.00
The Contract Sum will be increased by this Change Order in the amount of $ 11,475.00
The new Contract Sum including this Change Order will be $ 478.449.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA

CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA

Suite 201

Lafayette, IN 47941

ADDRESS

(Signature)
Mike Roberts
(Typed name)

BY (Signature)
NA

(Typed name) DATE: NA

Shepler Construction Company Tippecanoe County Commissioners

CONTRACTOR (Firm name) OWNER (Firm name)

720 Erie Avenue 20 N. 3rd Street

Lo rt, IN 46947 Lafayette, IN 47901

ADDRESS 2 -7: E ; ; ADDRESS

N rs A N

BY (Signature) BY (Signature)

Dave Shepler ﬁ// s / 2. Tracy Brown

(Typed name) DATE: 7 ‘ (Typed name) DATE:

AIA Document G701/CMa™ - 1992, Copyright © 1992 byThe American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,”
the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was produced by AlA software
at 13:01:21 ET on 03/31/2021 under Order No.3714000812 which expires on 02/17/2022, is not for resale, is licensed for one-time use only, and may only be
used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (3BOADA9A)

2





















































